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POLREP #111
FAIRMONT COKE WORKS . ;., . .
LAFAYETTE STREET, '
FAIRMONTj MARION COUNTY, WV 26554 . "
ATTN: CHARLIE KLEEMAN, GREGO CRYSTALL, ERD/OERR

I. SITUATION (THURSDAY 06/23/94, 1830 HOURS)
A. PERSONNEL ON SCENE: EPA-1, <TAT-2, ERCS-15.
B. ' WEATHER ON SCENE: PARTLY SUNNY, HOT AND HUMID WITH

TEMPS IN MID TO UPPER 80'S. '
C. OSC POWELL ON SITE TO DIRECT REMOVAL ACTIVITIES.
D. PROJECT COSTS:

AGENCY COST AS OF 06/23/>4 CEILING ,

ERGS " $1/278,478 $1,400,0(50
, TAT , $ 167,919 $ 194,000

EPA DIRECT . $ 53,461 ' $ 106,200
EPA INDIRECT $ 90,001 $ 177,000

TOTAL $1,589,859; , $1,877,200

" UNOBLIGATED $2,046',200

SITE CEILING ; . $3,923,400
. ''• ' ' "' , ' " ' . • ; -.' . i ' • sssasssESEsssa ,

II. ACTIONS TAKEN ,,
A. ERGS CONTINUED CLEANING LOOSE DEBRIS FROM THE FLOORS IN

BUILDING AJ.
B. ERGS CONTINUED SHEARING PROCESS LINES FROM TRENCHES AND

ASSOCIATED BUILDINGS, TWO- 30 CUBIC YARD BOX CONTAINING
HAZARDOUS PIPE (BULK GROUP #15) WAS SHIPPED FOR

"DISPOSAL TO WAYNE DISPOSAL INC., BELLEVILLE, Ml.
C. BID PACKAGES ARE BEING-PREPARED FOR T & D OF BULK

-GROUPS 17 - 27.
D. ERGS CLEANED OUT TWO VATS (BRT-01,AND AN UNLABELED VAT

.BELOW IT) CONTAINING CAUSTIC MATERIALS. ,
E. ERGS CONTINUED, SPRAYING SITE ROADS WITH WATER TO

; CONTROL DUST. , :
F, , ONE- 20 CUBIC YARD SLUDGE BOX WAS RECEIVEDiAND LOADED .

WITH THE REMAINING WASTE IN BULK GROUP 19.
, G. ERCS DISMANTLED A SIX FOOT CHAIN LINK TO EASE THE

, LOADING OF OUTSIDE TRANSFORMERS. -

III. FUTURE PLANS
,A. ERCS TO CONTINUE PRODUCT REMOVAL FROM TANKS,' VESSELS,

- AND TRENCHES. ^ ,
B. SCHEDULING FOR THE DISPOSAL OF BULK GROUP #13 (BENZOL

SCRUBBER WOOD) WILL BE DONE AFTER THE SCRUBBERS ARE
"FELLED". THE 2 SCRUBBERS AND FINAL COOLERS ARE

. SCHEDULED FOR DEMOLITION DURING THE WEEK OF JULY 18,
1994.

< C. CURRENT T & D SCHEDULE IS AS FOLLOWS; BULK GROUP #15.
(CONTAMINATED PIPE), TWO-30 CUBIC YARD ROLL-OFFS ON

/EACH OF THE FOLLOWING DAYS 6/24, AND 6/27? BULK GROUP
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,-•• s #9 (COMB. ORGANIC SLUDGES) , ONE-20 CUBIC YARD SLtJDGE
. ' BOX ON 6/27; BULK GROUP #14 (PCB'S), 6/29; REMAINING

i }" LAB PACKS, 6/30. ;

EDWARD M. POWELL, OSC . t
•U.S. EPA REGION III .
WHEELING, WV '26003

r
ARI 002 I I


